COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 06/ 2021

ESTI MATE SUMVARY 09: 14: 33
CONTI D C23018 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 23018- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TIME ALLOW 719 WORK DAYS
|- 25 EXPRESS LANES SEGMENT 5 & 6 PERCENT TI ME: 1.25 ORI G TIME ALLOW 719 WORK DAYS
PROJECT NO. NHPP0253- 074
| -25 EXPRESS SEGMENT 5 & 6
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 09/ 18/ 2021 DATE TI ME STARTED 02/22/2021
9351 Grant Street DATE LET 12/ 21/ 2020 DATE WORK BEGAN 02/ 22/ 2021
Suite 110 DATE AWARDED 01/16/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/28/2021 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 02/22/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 108, 021, 817. 98 PARTI Cl PATI NG $ 24,152,921.95 $ 4,519, 983. 40
AWARD PRQIJECT AMT: $ 99, 743,586.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 22.36% TOTAL EARNI NGS 24,152, 921. 95 4,519, 983. 40
FUNDS AVAI LABLE: $ 83,868, 896. 03 STOCKPI LED MATERI ALS 1,477, 494, 07 50, 879. 82
GROSS EARNI NGS 25, 630, 416. 02 4,570, 863. 22
TOTAL CLAI VS $ 0.00 RETAI NAGE -542,751. 75 -126, 074. 09
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 25, 087, 664. 27 4,444,789.13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 25, 087, 664. 27 4,444,789.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,444,789. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23018-BID ESTI MATE RUN 10/ 06/ 2021
PRQJECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.520
LS 0. 000 0.00
209, 316. 40000 0.520 108, 844. 53
0010 202-00001 Renoval of Structure (1 RRI GATI ON) 18. 000 5. 000
EACH 1. 000 2,295.78
2, 295. 78000 6. 000 13,774.68
0015 202-00010 Renoval of Tree 164. 000 20. 000
EACH 37.000 15, 463.78
417. 94000 57.000 23,822.58
0020 202-00015 Renoval of Headwal | 3. 000 0. 000
EACH 0. 000 0. 00
2,311. 96000 0. 000 0. 00
0025 202-00019 Renoval of Inlet 27.000 1.000
EACH 2.000 2,587.16
1, 293. 58000 3. 000 3,880.74
0030 202-00022 Renoval of Headgate 4.000 4. 000
EACH 0. 000 0. 00
986. 25000 4.000 3,945. 00
0035 202-00025 Renoval of Ditch Lining 4,882. 000 3, 567. 000
LF 0. 000 0. 00
7.76000 3,567. 000 27,679.92
0040 202- 00026 Renoval of Slope and Ditch Paving 2,214. 000 0. 000
SY 0. 000 0. 00
14. 16000 0. 000 0. 00
0045 202-00027 Renoval of Riprap 3,572.000 267.000
Sy 0. 000 0.00
22.79000 267.000 6, 084. 93
0050 202-00035 Renoval of Pipe 8, 237. 000 1, 789. 000
LF 317. 000 9, 389. 54
29. 62000 2,106. 000 62,379.72
0055 202-00036 Removal of Pipe (Special) (4" AQ) 380. 000 0. 000
LF 0. 000 0. 00

49. 34000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00036 Removal of Pipe (Special) (6" AQ) 565. 000 0. 000
LF 0. 000 0. 00
55. 15000 0. 000 0. 00
0065 202-00037 Renoval of End Section 53. 000 11. 000
EACH 1.000 476. 67
476. 67000 12. 000 5,720. 04
0070 202-00090 *Renoval of Delineator 600. 000 218. 000
EACH 25. 000 432. 00
17. 28000 243. 000 4,199. 04
0075 202-00120 Renoval of Concrete Box Cul vert 338. 000 0. 000
LF 0. 000 0.00
109. 75000 0. 000 0. 00
0080 202-00203 Renoval of Curb and Gutter 3, 488. 000 0. 000
LF 0. 000 0.00
6. 91000 0. 000 0. 00
0085 202-00210 Renoval of Concrete Pavenent 12, 051. 000 2, 450. 000
SY 0. 000 0. 00
9. 60000 2,450. 000 23,520. 00
0090 202-00220 *Renpval of Asphalt Mat 163, 412. 000 48, 906. 000
SY 1, 289. 000 13, 341.15
10. 35000 50, 195. 000 519, 518. 25
0095 202-00222 *Rermoval of Detour Pavenent 56, 410. 000 0. 000
SY 0. 000 0. 00
5. 21000 0. 000 0. 00
0100 202-00240 *Renpval of Asphalt Mat (Pl aning) 125, 676. 000 0. 000
5% 0. 000 0.00
1.27000 0. 000 0. 00
0105 202-00248 *Rermoval of Runble Strips 7,047.000 5, 047. 000
LF 0. 000 0. 00
7.01000 5, 047. 000 35, 379. 47
0110 202-00250 *Renoval of Pavenent Marking 72,500. 000 6, 706. 330
SF 0. 000 0.00

1. 26000 6, 706. 330 8, 449. 98



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 00500 Renoval of Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
9, 178. 44000 0. 000 0. 00
0117 202-00700 Rem Li ght Standard - CMO 011 11. 000 0. 000
EACH 11. 000 6, 933. 63
630. 33000 11. 000 6, 933. 63
0118 202-00705 Rem Li ght Standard Foundation - CMO 011 4.000 0. 000
EACH 4.000 4,147.32
1, 036. 83000 4. 000 4,147.32
0120 202-00720 *Renoval of Closed Circuit Canera 1. 000 0. 000
EACH 0. 000 0. 00
80. 07000 0. 000 0.00
0125 202-00810 *Rerpval of Ground Sign 200. 000 56. 000
EACH 1. 000 164. 12
164. 12000 57.000 9, 354. 84
0130 202-00823 *Renoval of Dynamic Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 629. 99000 0. 000 0.00
0135 202-00827 *Renpval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
189. 05000 0. 000 0. 00
0140 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 750 12,176. 90
16, 235. 87000 0. 750 12,176. 90
0145 202-01000 *Renpval of Fence 16, 095. 000 12, 668. 000
LF 535. 000 406. 60
0. 76000 13, 203. 000 10, 034. 28
0150 202-01130 *Rermoval of CGuardrail Type 3 13, 351. 000 3, 547. 000
LF 406. 000 1,213.94
2.99000 3, 953. 000 11, 819. 47
0155 202-01170 Renoval of Guardrail Type 7 413. 000 311. 000
LF 0. 000 0. 00

14. 98000 311. 000 4,658.78



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 202-01200 *Renopval of Tensioned Cable Barrier 22,797.000 6, 827. 000
LF 765. 000 3,297.15
4.31000 7,592. 000 32,721.52
0165 202-01300 *Renpval of End Anchorage 39. 000 13. 000
EACH 1. 000 244. 42
244. 42000 14. 000 3,421.88
0170 202- 04006 Clean Cul vert 66. 000 9. 000
HOUR 0. 000 0. 00
420. 42000 9. 000 3,783.78
0175 202-05150 Sandbl asti ng 260, 513. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0180 203-00014  Unclassified Excavation (River Bottom Material Salvage 630. 000 40. 000
and R
cY 0. 000 0.00
53. 82000 40. 000 2,152. 80
0185 203-00060  *Enbanknment Material (Conplete In Place) 647, 333. 000 283, 307. 000
cY 58, 423. 000 807, 405. 86
13. 82000 341, 730. 000 4,722,708. 60
0186 203- 00060 Enb Matl (CIP) - CMO 8 2, 300. 000 0. 000
cY 0. 000 0. 00
3. 15000 0. 000 0. 00
0187 900-00022  Added Item (Square Yard)/ - Geosynthetic Fabric CMO 9 4, 500. 000 0. 000
SY 3, 806. 000 16, 213. 56
4.26000 3, 806. 000 16, 213. 56
0188 900- 00004 Added Item (Cubic Yard)/ -River Mick Di sposal CMO 9 1, 508. 000 0. 000
CcY 1, 508. 000 8, 851. 96
5. 87000 1, 508. 000 8, 851. 96
0190 203-00066 *Enbanknment Material (Conplete In Place) (R40) 178, 012. 000 27, 413. 000
cY 5, 033. 000 151, 040. 33
30. 01000 32, 446. 000 973,704. 46
0195 203-01100 Proof Rolling 200. 000 25.750
HOUR 13. 250 1, 695. 87

127. 99000 39. 000 4,991. 61



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 203-01500 Bl adi ng 200. 000 23.500
HOUR 65. 000 13, 897. 65
213. 81000 88. 500 18, 922. 19
0205 203-01510 Backhoe 200. 000 58. 500
HOUR 0. 000 0. 00
223. 47000 58. 500 13, 073.00
0210 203-01550 Dozi ng 200. 000 0. 000
HOUR 1. 000 260. 56
260. 56000 1. 000 260. 56
0215 203-01594 Conbi nati on Loader 200. 000 11. 750
HOUR 4.000 657. 96
164. 49000 15. 750 2,590. 72
0220 203-01597 *Pot hol i ng 200. 000 163. 000
HOUR 31.500 9, 541. 98
302. 92000 194. 500 58,917. 94
0225 203-02330 Labor er 200. 000 24.000
HOUR 1.500 78. 44
52. 29000 25.500 1, 333. 40
0230 206-00066 *Structure Backfill (Flowable Fly Ash) 353. 000 0. 000
cY 0. 000 0.00
169. 97000 0. 000 0. 00
0235 207-00205 Topsoi | 138, 550. 000 0. 000
cY 0. 000 0. 00
6. 79000 0. 000 0.00
0240 207-00210 St ockpi | e Topsoi | 138, 532. 000 27,436. 000
cY 1, 455. 000 7,973. 40
5. 48000 28, 891. 000 158, 322. 68
0245 207-00305 Wet | and Topsoi | 1, 150. 000 26. 000
cY 0. 000 0. 00
16. 35000 26. 000 425.10
0250 207-00310 St ockpil e Wetl and Topsoi | 1, 150. 000 200. 000
cY 0. 000 0.00

13. 46000 200. 000 2,692.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 208-00002 *Erosion Log Type 1 (12 Inch) 118, 905. 000 8, 264. 000
LF 3, 485. 000 17,494.70
5. 02000 11, 749. 000 58, 979. 98
0260 208-00013 *Erosion Log Type 1 (20 Inch) 1, 000. 000 250. 000
LF 30. 000 213. 60
7.12000 280. 000 1,993. 60
0265 208-00020 *Silt Fence 29, 555. 000 11, 596. 000
LF 690. 000 759. 00
1.10000 12, 286. 000 13,514. 60
0270 208-00021 *Silt Fence (Reinforced) 1, 489. 000 681. 000
LF 808. 000 2,666. 40
3. 30000 1, 489. 000 4,913.70
0271 900- 00004  Added Item (Cubic Yard)/ Haul Topsoil - CMO 8 2, 600. 000 0. 000
cY 0. 000 0. 00
4. 66000 0. 000 0. 00
0275 208-00035 *Aggregate Bag 2,837.000 1, 703. 000
LF 1, 134. 000 4,932.90
4. 35000 2,837.000 12, 340. 95
0280 208-00041 Rock Check Dam 101. 000 9. 000
EACH 0. 000 0. 00
584. 50000 9. 000 5, 260. 50
0285 208-00045 Concrete Washout Structure 15. 000 1.000
EACH 0. 000 0. 00
1,297. 76000 1. 000 1,297.76
0290 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8. 000 2.000
EACH 0. 000 0. 00
4, 858. 50000 2.000 9,717.00
0295 208-00051 *StormDrain Inlet Protection (Type I) 430. 000 0. 000
LF 0. 000 0. 00
4. 69000 0. 000 0.00
0300 208-00058 StormDrain Inlet Protection (Type |I) (204 Inch) 19. 000 0. 000
EACH 0. 000 0. 00

523. 97000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0305 208-00070

0310

208- 00071

0315

208- 00075

0320

208- 00103

0325

208- 00105

0330

208- 00106

0335

208- 00200

0340

208- 00300

0345

208- 00400

0350

210- 00475

0355 210-00805

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

Erosi on Control Managenent

Tenporary Berns

Wat er Control

*Reset Closed Circuit Tel evision Pole

Reset Overhead Sign Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

30. 000

3, 189. 88000

2, 250. 000

104. 66000

5. 000
EACH
20, 042. 59000

200. 000
HOUR
52. 29000

200. 000
HOUR
167. 63000

200. 000
HOUR
208. 56000

1.000
LS
1, 196, 448. 86000

2, 000. 000
LF
3. 72000
1. 000
LS

398, 165. 73000

1. 000

EACH
2,585.51000
7.000

EACH

26, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

111. 000
26. 000
137. 000

5. 000
0. 000
5. 000

3.500
6. 000
9. 500

2.000
0. 000
2.000

27.500
0. 000
27.500

0.180
0.030
0.210

1, 367. 000
0. 000
1, 367. 000

0.283
0. 026
0.309

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 10/ 06/ 2021

2,721.

313.

35, 893

10, 352

.00

16

.00

74

.00

.00

47

.00

31

.00

.00

09: 14: 33

AMOUNT

22,329

14,338

100, 212

496.

335.

5,735

251, 254

5, 085

123,033

16

42

95

76

26

40

26

24

21

.00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23018-BI D
PRQIECT NHPP0253- 074 ESTI MATE NO 0008
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0360 210-00810 *Reset Ground Sign 24.000
EACH
941. 51000
0365 210-00815 Reset Sign Panel 3. 000
EACH
267.50000
0369 900- 00021 Added Item (Square Foot)/ Tenp Wre Wall - CMO 8 3, 070. 000
SF
29. 40000
0370 210-00855 *Reset Traffic Signal Controller Cabinet 1. 000
EACH
2, 635. 55000
0375 212-00006 *Seeding (Native) 151. 100
ACRE
672. 89000
0380 212-00009 *Seedi ng (Tenporary) 25. 000
ACRE
441. 24000
0385 212-00022 *Seedi ng (R parian) 0. 400
ACRE
2,487.48000
0390 212-00028 *Seedi ng (Wetl ands) 0.700
ACRE
4,191. 76000
0395 212-00032 *Soi | Condi tioning 152. 000
ACRE
2,371. 64000
0400 213-00003 *Mul chi ng (Weed Free) 116. 900
ACRE
584. 64000
0405 213-00012 *Spray-on Mul ch Bl anket 10. 000
ACRE

3,474. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
0. 000
2.500

0. 000
0. 000
0. 000

3, 070. 000
0. 000
3, 070. 000

0. 000
0. 000
0. 000

0. 140
0. 000
0. 140

0. 220
0. 000
0. 220

0. 050
0. 000
0. 050

0. 030
0. 000
0. 030

0.190
0. 000
0.190

0. 000
0. 000
0. 000

0. 300
0. 000
0. 300

Page 9

ESTI MATE RUN 10/ 06/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 14: 33

AMOUNT

2,353

90, 258

94

97.

124.

125.

450.

1, 042

78

.00

00

.00

20

07

37

75

61

.00

42



CONTI D

ROADWAY

CAT NO0200

0410 213-00061

0415

213- 00150

0420

214- 00005

0425

214- 00201

0430

214-01011

0435

216- 00201

0440

217-00020

0445

218- 00000

0446

900- 00005

0450

240- 00000

0455 240-00010

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Bonded Fi ber Matrix

*Landscape Mai ntenance (24 Month)

Deci duous Tree (Tubeling)

*Live Brush Mattress

* Soi

d ass

*Her bi ci de Treat nent

*Noxi ous Weed Managenent

Added Item (Day)/ Weed Control

Mowi ng - CMO 9

*W1dlife Biologist

Rernoval of Nests

Retenti on Bl anket (Straw Coconut) (Bi odegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
23, 370. 000
LB
2. 26000
50. 000
ACRE
2, 151. 03000
1. 000
LS
84, 662. 37000
5. 000
EACH
107. 00000
225. 000
LF
71. 70000
121, 240. 000
%
2. 15000
200. 000
HOUR
218. 41000
1. 000
LS
5, 890. 51000
6. 000
DAY
1, 422. 54000
150. 000
HOUR
77. 22000
80. 000
HOUR

238. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 700. 000
200. 000
1, 900. 000

9. 820
1. 060
10. 880

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

176. 000
0. 000
176. 000

1, 980. 000
0. 000
1, 980. 000

191. 500
0. 000
191. 500

0.500
0. 000
0. 500

0. 000
3. 000
3. 000

128. 000
4.500
132.500

5.500
0. 000
5.500
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ESTI MATE RUN 10/ 06/ 2021

452.

2,280

4,267

347.

09

.00

.00

.00

.00

.00

.00

62

.00

09: 14: 33

AMOUNT

4,294

23, 403

12,619

4,257

41, 825

2,945

4,267

10, 231.

1, 313

00

21

.00

.00

20

00

52

26

62

65

07



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0456 240- 00100 Prairie Dog Mgnt - CMO 9 1. 000 1.000
LS 0. 000 0. 00
9, 951. 00000 1. 000 9, 951. 00
0460 240-00200 *Bat House 2.000 0. 000
EACH 0. 000 0. 00
1, 158. 25000 0. 000 0. 00
0465 250-00010  *Environnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
2, 868. 04000 1. 000 2,868. 04
0470 250-00204 * Materials Managenent Plan 1. 000 1. 000
LS 0. 000 0. 00
2, 868. 04000 1. 000 2,868. 04
0475 304-06007  *Aggregate Base Course (Class 6) 73, 816. 000 10, 595. 710
CcY 2,923. 000 109, 729. 42
37. 54000 13,518. 710 507, 492. 37
0480 304-08002  Aggregate Base Course (Shoul der Material) 982. 000 0. 000
cY 0. 000 0. 00
199. 31000 0. 000 0. 00
0485 304-09102  Aggregate Base Course (Recycled Asphalt Pavement) 998. 570 62. 000
CcY 84. 000 2,457.00
29. 25000 146. 000 4,270.50
0489 900- 00004 Added Item (Cubic Yard)/ Haul Ditch Excavation - CMO 8 2,700. 000 0. 000
cY 0. 000 0. 00
6. 32000 0. 000 0. 00
0490 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,134. 300 175. 850
TON 0. 000 0. 00
221.99000 175. 850 39, 036. 94
0495 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 72,823.000 10, 705. 520
TON 4,414. 950 362, 467. 40
82.10000 15, 120. 470 1, 241, 390. 59
0500 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 8, 969. 000 0. 000
TON 180. 020 16, 500. 63

91. 66000 180. 020 16, 500. 63



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 23018-BID ESTI MATE RUN 10/ 06/ 2021
PRQIECT NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM I TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wreRee S T
CAT NO0200 ROADVWAY
0505 409-06000 *Surfacing (macro style) 249, 989. 000 19, 160. 000
SY 30, 439. 000 18,567.79
0. 61000 49, 599. 000 30, 255. 39
0510 412-00000 Fur ni sh Concrete Pavenent 1, 833. 000 0. 000
cY 0. 000 0. 00
130. 36000 0. 000 0. 00
0515 412-00600 *Concrete Pavenent (6 Inch) 88. 000 0. 000
Sy 0. 000 0. 00
52. 14000 0. 000 0. 00
0520 412-00800 *Concrete Pavenent (8 Inch) 371, 037. 000 0. 000
SY 29,447.000 1, 384, 303. 47
47.01000 29, 447. 000 1, 384, 303. 47
0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399.999
EACH -7,399.999 -32,647.98
4.41189 0. 000 0. 00
0520 MATERI AL ALLOMNCE Epoxy Coati ng, Dowel 7,399.998
EACH -7,399.998 -29, 347.95
3. 96594 0. 000 0. 00
0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399.998
EACH -7,399.998 -29,347.95
3. 96594 0. 000 0. 00
0520 MATERI AL ALLOWANCE Epoxy Coati ng, Dowel 7,399.998
EACH -7,399.998 -29, 347.95
3. 96594 0. 000 0. 00
0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,400. 000
EACH -7,400. 000 - 26, 048. 00
3. 52000 0. 000 0. 00
0520 MATERI AL ALLOMNCE Epoxy Coati ng, Dowel 7,399.998
EACH -7,399.998 -29, 347.95
3. 96594 0. 000 0. 00
0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399.998
EACH -7,399.998 -29,347.95
3. 96594 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 - 29, 347. 95
3.96594 0. 000 0.00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 -29,347.95
3. 96594 0. 000 0. 00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 - 29, 347. 95
3. 96594 0. 000 0.00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 -29,347.95
3. 96594 0. 000 0. 00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 - 29, 347. 95
3.96594 0. 000 0.00

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 -29,347.95
3. 96594 0. 000 0. 00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 - 29, 347. 95
3.96594 0. 000 0.00

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 -29,347.95
3. 96594 0. 000 0. 00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 - 29, 347. 95
3.96594 0. 000 0.00

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 -29,347.95
3. 96594 0. 000 0. 00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 - 29, 347. 95
3.96594 0. 000 0.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 - 29, 347. 95
3.96594 0. 000 0.00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 -29,347.95
3. 96594 0. 000 0. 00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 - 29, 347. 95
3. 96594 0. 000 0.00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 -29,347.95
3. 96594 0. 000 0. 00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 - 29, 347. 95
3.96594 0. 000 0.00

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 -29,347.95
3. 96594 0. 000 0. 00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH -7,399.998 - 29, 347. 95
3.96594 0. 000 0.00

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 4, 200. 000
EACH -4, 200. 000 -18, 083. 98
4.30571 0. 000 0. 00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 14, 799. 999
EACH -14,799.999 - 58, 695. 91
3.96594 0. 000 0.00

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 0. 000
SY 341, 590. 002 861, 360. 18
2.52162 341, 590. 002 861, 360. 18

0525 412-00801  *Concrete Pavenent (8 Inch) (Special) 1, 131. 000 0. 000
Sy 0. 000 0. 00
89. 08000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0530 412-02000

0535

420- 00102

0540

501- 00000

0545

503- 00018

0550

503- 00024

0555

503- 00036

0560

503- 00042

0565

503- 00048

0570

503- 00054

0575

503- 00066

0580 506-00012

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Concrete Safety Edge

Ceotextile (Erosion Control) (Cass 1)

St eel

Sheet Piling (Type I)

*Drilled Shaft (18 Inch)

*Drilled Shaft

(24 Inch)

*Drilled Shaft (36 Inch)

*Drilled Shaft (42 Inch)

*Drilled Shaft (48 Inch)

*Drilled Shaft

(54 Inch)

*Drilled Shaft (66 Inch)

Ri prap (Special) (36 I NCH)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
61, 731. 000
LF
4. 01000
23, 841. 000
sy
2. 28000
825. 000
SF
81. 62000
35. 000
LF
145. 26000
37.000
LF
318. 05000
186. 000
LF
386. 38000
52. 000
LF
364. 25000
108. 000
LF
728. 22000
348. 000
LF
761. 87000
50. 000
LF
890. 76000
120. 000
EACH

565. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2, 206. 000
2,206. 000

1, 841. 000
10. 500
1, 851. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 10/ 06/ 2021

8, 846.

23.

06

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 14: 33

AMOUNT

8, 846.

4,221.

06

42

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 506- 00012 Ri prap (Special) (42 | NCH) 49. 000 0. 000
EACH 0. 000 0.00
688. 71000 0. 000 0. 00
0590 506-00209 Riprap (9 Inch) 8, 541. 000 83. 100
CcY 2.250 184. 48
81. 99000 85. 350 6, 997. 85
0595 506-00212 Ri prap (12 Inch) 643. 000 0. 000
cY 0. 000 0.00
98. 00000 0. 000 0. 00
0600 506-00224 Ri prap (24 Inch) 3, 458. 000 1, 187. 550
cY 0. 000 0. 00
121. 38000 1,187.550 144, 144. 82
0605 506- 00424 Soil Riprap (24 Inch) 914. 000 0. 000
cY 0. 000 0.00
147. 92000 0. 000 0. 00
0610 506-00700 Voi d-Filled Riprap 2,123. 000 382. 220
cY 0. 000 0. 00
185. 30000 382. 220 70, 825. 37
0615 507-00100 Concrete Slope and Ditch Paving (Reinforced) 39. 000 0. 000
cY 0. 000 0.00
1, 402. 60000 0. 000 0. 00
0620 507-00725 *Sl ope and Ditch Paving (Special) (MOW STRIP) 20, 500. 000 0. 000
LF 0. 000 0. 00
32.51000 0. 000 0.00
0625 515- 00400 *Concrete Seal er (DTR COMFORT WALL) 1, 540. 000 0. 000
Sy 0. 000 0.00
9. 43000 0. 000 0. 00
0630 601-01000 Concrete Class B 145. 000 0. 000
cY 0. 000 0. 00
880. 90000 0. 000 0.00
0635 601- 04550 Concrete Class G (COMFORT WALL) 773.000 0. 000
cY 0. 000 0.00

506. 89000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 601-40400 *Structural Concrete Stain (COVMFORT WALL) 1, 184. 000 0. 000
Sy 0. 000 0. 00
9. 43000 0. 000 0.00
0645 602-00000 *Rei nforcing Steel 16, 974. 000 0. 000
LB 0. 000 0.00
1. 06000 0. 000 0. 00
0650 602-00020 *Reinforcing Steel (Epoxy Coated) (COVFORT WALL) 139, 520. 000 0. 000
LB 0. 000 0. 00
2.86000 0. 000 0.00
0655 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 6. 000
LF 0. 000 0.00
523. 04000 6. 000 3,138. 24
0660 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1,491. 62000 0. 000 0.00
0665 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 698. 69000 0. 000 0. 00
0670 603-05036 36 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
3, 566. 45000 1. 000 3, 566. 45
0675 603-30015 15 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0.00
404. 44000 0. 000 0. 00
0680 603-50015 15 Inch Plastic Pipe 1, 459. 000 0. 000
LF 0. 000 0. 00
72. 03000 0. 000 0.00
0685 603-50018 18 Inch Plastic Pipe 73. 000 0. 000
LF 0. 000 0.00
136. 29000 0. 000 0. 00
0690 603-71206  *12x6 Foot Concrete Box Cul vert (Precast) 223. 000 0. 000
LF 48. 000 69, 629. 28

1, 450. 61000 48. 000 69, 629. 28



CONTI D

ROADWAY

CAT NO0200

0695 604-00305

0700

604- 00310

0705

604- 00505

0710

604- 00510

0715

604- 19105

0720

604-19110

0725

604- 19205

0730

604-19210

0735

604- 25005

0740

604- 25010

0745 604-30010

C23018

Inlet

Inlet

Inlet

Inlet

Inlet

Inlet

Inlet

Inlet

*Vane

Vane Grate Inlet

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

Type C (5 Foot)

Type C (10 Foot)

Type D (5 Foot)

Type D (10 Foot)

Type R

L 5 (5 Foot)

Type R

L 5 (10 Foot)

Type R

L 10 (5 Foot)

Type R

L 10 (10 Foot)

Gate Inlet (5 Foot)

(10 Foot)

Manhol e Sl ab Base (10 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

19. 000

4,624. 33000

8. 000

5, 839. 87000

1. 000

5,571. 28000

2.000

5, 865. 79000

6. 000

7,720. 86000

4. 000

8, 556. 37000

6. 000

10, 318. 53000

2.000

13, 098. 13000

2.000

10, 395. 44000

1. 000
EACH
11, 852. 48000

11.000
EACH
5, 873. 91000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
1. 000
9. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
1. 000
9. 000

Page 18

ESTI MATE RUN 10/ 06/ 2021

4,624

7,720

5,873

33

.00

.00

.00

86

.00

.00

.00

.00

.00

91

09: 14: 33

AMOUNT

41, 618

5, 839

11, 731.

7,720

52, 865

97

87

.00

58

86

.00

.00

.00

.00

.00

19



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0.00
6, 569. 59000 0. 000 0. 00

0755 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 33, 674. 000 0. 000
LF 0. 000 0.00
21.19000 0. 000 0. 00

0755 MATERI AL ALLOWANCE W Beam Rai |, Gal v 33. 000
EACH -33. 000 -1,404. 48
42.56000 0. 000 0.00

0755 MATERI AL ALLOMANCE W Beam Rai |, Gal v 25. 000
EACH -25.000 -1,653.75
66. 15000 0. 000 0. 00

0755 MATERI AL ALLOMWANCE W Beam Rai |, Gal v 118.751
LF -118.751 -1,042. 63
8. 78000 0. 000 0.00

0755 MATERI AL ALLOMANCE W Beam Rai |, Gal v 1, 050. 000
LF -1, 050. 000 -7,507. 50
7.15000 0. 000 0. 00

0755 MATERI AL ALLOWANCE W Beam Rai |, Galv 29, 825. 000
LF - 29, 825. 000 -201,318.75
6. 75000 0. 000 0.00

0755 MATERI AL ALLOMANCE W Beam Rai |, Gal v 5,118. 000
EACH -5, 118. 000 -196, 480. 02
38. 39000 0. 000 0. 00

0755 MATERI AL ALLOWANCE W Beam Rai |, Gal v 5, 118. 000
EACH -5,118. 000 -46, 880. 88
9. 16000 0. 000 0.00

0755 MATERI AL ALLOMANCE W Beam Rai |, Gal v 825. 000
EACH -825.000 -2,887.50
3. 50000 0. 000 0. 00

0755 MATERI AL ALLOWANCE W Beam Rai |, Gal v 450. 000
EACH -450. 000 -1,611.00
3. 58000 0. 000 0.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 33, 674.000 460, 784. 91
13. 68370 33, 674.000 460, 784. 91

0760 606-00910 Guardrail Type 9 (Style CA) 2, 348. 030 0. 000
LF 0. 000 0.00

157. 51000 0. 000 0.00

0765 606-01340 *End Anchorage Type 3D 32.000 0. 000
EACH 0. 000 0. 00
945. 08000 0. 000 0. 00

0765 MATERI AL ALLOMANCE Cuardrail End Treat 32.000
EACH -32.000 -2,877.76
89. 93000 0. 000 0. 00

0765 MATERI AL ALLOWANCE Grdrl Hdw Ancr Rod 32. 000
EACH -32.000 -9, 896. 00
309. 25000 0. 000 0.00

0765 MATERI AL ALLOMANCE Cuardrail End Treat 0. 000
EACH 32.000 12,773.76
399. 18000 32. 000 12,773.76

0770 606-01370 *Transi tion Type 3G 31. 000 0. 000
EACH 0. 000 0. 00
2,340. 97000 0. 000 0. 00

0770 MATERI AL ALLOMNCE Transtion, Guardrail 18. 000
EACH -18. 000 -21,922. 20

1,217. 90000 0. 000 0.00

0770 MATERI AL ALLOWANCE Transtion, Guardrail 17. 000
EACH -17.000 -20, 704. 30
1,217. 90000 0. 000 0.00

0770 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 31. 000 42, 626. 48
1, 375. 04800 31. 000 42,626. 49

0775 606-01380 *Transition Type 3H 13. 000 0. 000
EACH 0. 000 0. 00
1, 070. 00000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 MATERI AL ALLOWANCE Transtion, Guardrail 14. 000
EACH -14.000 -6,937.70
495. 55000 0. 000 0.00

0775 MATERI AL ALLOMNCE Transtion, Guardrail 8. 000
EACH -8.000 -3,964. 40

495. 55000 0. 000 0.00

0775 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 13. 000 10, 902. 09
838. 62300 13. 000 10, 902. 10

0780 606- 02003 *End Anchorage (Nonfl ared) 27.000 0. 000
EACH 0. 000 0.00

2, 840. 66000 0. 000 0.00

0780 MATERI AL ALLOWANCE CGuardrail End Treat 27.000
EACH -27.000 -47,036. 70
1,742.10000 0. 000 0.00

0780 MATERI AL ALLOMANCE Cuardrail End Treat 0. 000
EACH 27.000 47,036. 70
1,742.10000 27.000 47,036. 70

0785 606-02005 *End Anchorage (Fl ared) 25. 000 0. 000
EACH 0. 000 0. 00
3, 036. 19000 0. 000 0. 00

0785 MATERI AL ALLOMANCE Cuardrail End Treat 23.000
EACH -23.000 -42,009. 96

1, 826. 52000 0. 000 0.00

0785 MATERI AL ALLOWANCE CGuardrail End Treat 0. 000
EACH 25. 000 42,009. 95
1, 680. 39800 25. 000 42,009. 95

0790 606-20014  *Tensioned Cable Barrier (TL-4) 18, 664. 000 0. 000
LF 0. 000 0. 00
15. 20000 0. 000 0. 00

0795 606-21010 *End Anchorage (Tensioned Cable Barrier) 50. 000 0. 000
EACH 0. 000 0. 00
2,924. 85000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0800 607-00005

0805 607-00010

0810 607-11200

0815 607-11525

0820 607-55110

0825 607-60117

0830 607-60120

0835 608-00000

0840 608-00010

0845 609-20010

0850 609-21010

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*End Post

*Corner and Line Brace Post

*Fence Conbination Wre Wth Metal Posts

*Fence (Pl astic)

*Safety Rail (Cable)

*16 Foot Gate (Special)

*20 Foot Gate

*Concrete Sidewal k

*Concrete Curb Ranmp

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
EACH
158. 43000
56. 000
EACH
244. 58000
25, 475. 470
LF
2. 66000
13, 500. 000
LF
3. 58000
195. 000
LF
38. 72000
2.000
EACH
635. 48000
2.000
EACH
668. 08000
4, 662. 000
%
53. 10000
805. 000
sy
146. 66000
584. 000
LF
27. 68000
3, 689. 000
LF

25. 02000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

715. 000
0. 000
715. 000

2,169. 000
0. 000
2, 169. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
167. 000
167. 000

0. 000
327.000
327.000

0. 000
79. 000
79. 000

Page 22

ESTI MATE RUN 10/ 06/ 2021

24,492

9, 051.

1,976

.00

.00

.00

.00

.00

.00

.00

.00

22

36

58

09: 14: 33

AMOUNT

489.

1, 901.

7,765

24,492

9, 051.

1,976

.00

16

90

02

.00

.00

.00

.00

22

36

58



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 609-21020 *Curb and Gutter Type 2 (Section |I-B) 12, 586. 440 0. 000
LF 923. 000 26, 157. 82
28. 34000 923. 000 26, 157. 82
0860 609-21021 *Curb and CGutter Type 2 (Section II-M 427.000 0. 000
LF 40. 000 2,208. 40
55. 21000 40. 000 2,208. 40
0865 609-21900 *Curb and Cutter Type 2 (Special) 792. 000 0. 000
LF 432. 000 19, 366. 56
44.83000 432. 000 19, 366. 56
0870 609-60011 Curb Type 6 (Section M 10, 582. 000 0. 000
LF 0. 000 0. 00
12. 84000 0. 000 0. 00
0875 610-00020 Medi an Cover Material (Patterned Concrete) 2,131. 500 0. 000
SF 0. 000 0. 00
9. 83000 0. 000 0. 00
0880 610- 00055 Medi an Cover Material (Stone) 15, 625. 160 0. 000
SF 0. 000 0. 00
2.80000 0. 000 0. 00
0885 612-00111 *Del i neator (Drivable)(Type 1) 496. 000 0. 000
EACH 0. 000 0. 00
39. 95000 0. 000 0. 00
0890 612-00112 *Delineator (Drivable)(Type Il) 221.000 0. 000
EACH 0. 000 0. 00
44. 27000 0. 000 0. 00
0895 612-00113 *Del ineator (Drivable)(Type II1) 101. 000 0. 000
EACH 0. 000 0. 00
47.51000 0. 000 0. 00
0900 612-00260 *Location Marker (Fiber Optic)(Done) 20. 000 0. 000
EACH 0. 000 0. 00
72.28000 0. 000 0. 00
0905 612-00270  *Location Marker (Uility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00

94.52000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0910 613-00206 *2 Inch Electrical Conduit (Bored) 5, 630. 000 0. 000
LF 0. 000 0. 00
18. 91000 0. 000 0. 00
0915 613-00306 *3 Inch Electrical Conduit (Bored) 7,420. 000 0. 000
LF 0. 000 0. 00
26. 13000 0. 000 0. 00
0920 613-01100 *1 Inch Electrical Conduit (Plastic) 2, 495. 000 0. 000
LF 0. 000 0. 00
13. 34000 0. 000 0. 00
0925 613-01200 *2 Inch Electrical Conduit (Plastic) 37, 090. 000 0. 000
LF 287.000 4,307.87
15. 01000 287.000 4, 307. 87
0930 613-01300 *3 Inch Electrical Conduit (Plastic) 649. 000 0. 000
LF 649. 000 16, 594. 93
25.57000 649. 000 16, 594. 93
0935 613-07004 *Type Four Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
1, 406. 74000 0. 000 0. 00
0940 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2,124.01000 0. 000 0. 00
0945 613-07011 *Pul | Box (11"x18"x12") 3. 000 0. 000
EACH 0. 000 0. 00
822. 92000 0. 000 0. 00
0950 613-07023 *Pul | Box (24"x36"x24") 15. 000 0. 000
EACH 0. 000 0.00
2,224.09000 0. 000 0. 00
0955 613-07040 *Pul | Box (30"x48"x24") 4.000 0. 000
EACH 0. 000 0. 00
2, 796. 80000 0. 000 0. 00
0960 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

270, 227. 22000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0965 613-13000

0970

613-13014

0975

613- 34120

0980

613- 34300

0985

613- 34302

0990

613- 34400

0995

613- 40000

1000

613-40010

1005

613- 50100

1010

613-50105

1015 613-50106

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Lumi naire (LED) (Special)

*Lum naire (LED) (14,000 Lurens)

*Li ght Standard Metal (12 Foot)

*Li ght Standard Metal (30 Foot)

*Light Standard Metal (30 Foot) (2 Arm)

*Li ght Standard Metal (40 Foot)

*Concrete Foundati on Pad

*Li ght Standard Foundati on

*Li ghting Control Center

*Li ghting Control Center (Pedestal Only)

*Lighting Control Center (Special)

ESTI MATE NO 0

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

COLORADO DEPARTMENT OF TRANSPORTATI ON

008

79. 000

700. 59000

65. 000

3, 547. 42000

5. 000

1, 506. 83000

34.000

1, 873. 79000

15. 000

1, 896. 04000

71.000

2, 835. 71000

21. 000

705. 98000

126. 000

1, 384. 49000

20. 000

5, 665. 87000

2.000

14, 840. 26000

1. 000

25,577. 06000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 25

ESTI MATE RUN 10/ 06/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 14: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

1020

1025

1030

1035

1040

1045

1050

1055

1060

1065

1070

613- 50127

613-50210

613-60700

614- 00011

614-00012

614- 00013

614-00612

614- 00615

614-00818

614- 00821

614-01022

C23018
23018-BID
NHPP0253- 074

ROADWAY

*Local

Contr ol

| TEM
DESCRI PTI ON

Station

*Tenporary Lighting

*Tr oubl eshoot i ng

*Si gn Panel

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

*Steel Sign

(Class 1)

(Cass I1)

(Class I11)

Post

(W 6x12)

Post

(W 6x15)

Post

(W 8x18)

Post

(W 8x21)

Post (W 10x22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

4.000

1, 873. 79000

1. 000
LS
114, 279. 42000

60. 000
HOUR
205. 73000
965. 580
SF
27.00000
3, 145. 000
SF
28. 08000
7, 051. 250
SF
30. 23000
29. 000
LF
46. 43000
189. 600
LF
51. 83000
408. 700
LF
56. 14000
113. 900
LF
59. 39000
250. 900
LF

68. 02000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 100
0. 000
0. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 26

ESTI MATE RUN 10/ 06/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 14: 33

AMOUNT

11, 427

.00

94

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

1075

1080

1085

1090

1095

1100

1105

1110

1115

1120

1125

614-01026

614- 01512

614-01522

614- 01575

614-01578

614- 01582

614-01585

614- 01588

614- 03001

614- 03002

614- 03003

C23018
23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

ROADWAY

* St eel Post (W 10x26)

*Steel Sign Support

*Steel Sign Support

*Steel Sign Support (2-1/2 Inch

*Steel Sign Support (2-1/2 Inch

*Steel Sign
Sli pbase)

Support (2-1/2 Inch

*Steel Sign Support (2-1/2 Inch

*Steel Sign Support
80) (Sl i pbase)

(2-1/2 Inch

*Concrete Footing (Type 1)

*Concrete Footing (Type 2)

*Concrete Footing (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

(2-1nch Round) (Post)

(2-1nch Round) ( Socket)

Round NP- 40) ( Post)

Round NP-40) ( Sli pbase)

Round) (Post and

Round Sch 80) (Post)

Round Sch

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
140. 000
LF
72. 34000
805. 000
LF
8. 63000
78. 000
EACH
129. 57000
2, 227. 000
LF
20. 51000
198. 500
EACH
358. 47000
80. 000
LF
132. 81000
461. 000
LF
27.00000
34. 000
EACH
390. 86000
2.000
EACH
1, 826. 89000
12. 000
EACH
1, 838. 76000
22.000
EACH

1, 962. 93000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 27

ESTI MATE RUN 10/ 06/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 14: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1130 614-03004

1135

614- 03005

1140

614- 03006

1145

614-10115

1150

614-10147

1155

614-31800

1160

614- 32000

1165

614- 32400

1170

614- 33600

1175

614- 33600

1180 614-42000

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Concrete Footing (Type 4)

*Concrete Footing (Type 5)

*Concrete Footing (Type 6)

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Variabl e Message Sign LED (Overhead)

*Monot ube Overhead Sign Cantilever (18 Inch
*Monot ube Overhead Sign Cantilever (20 Inch
*Monot ube Overhead Sign Cantilever (24 Inch
*Monot ube Overhead Sign Cantilever (36 Inch
*Monot ube Overhead Sign Cantilever (36 Inch
*Monot ube Overhead Sign Bridge (20

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Di aneter)

Di aneter)

Di aneter)

Di aneter)

Di aneter)

Inch Dianeter)

6. 000

2,064. 43000

12.000
EACH
2,714.41000

6. 000

2,911. 99000

2.000
EACH

144, 649. 45000

7.000
EACH

22,179. 76000

3. 000
EACH

30, 957. 66000

4.000

30, 336. 82000

1. 000

38, 441. 18000

6. 000

71, 243. 00000

2.000
EACH

71, 243. 00000

1. 000
EACH

74, 694. 85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 28

ESTI MATE RUN 10/ 06/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 14: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1185 614-42400

1190

614- 43000

1195

614-70024

1200

614-70028

1205

614-70030

1210

614-70032

1215

614-70150

1220

614- 70336

1225

614- 72830

1230

614-72832

1235 614-72855

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

*Monot ube Overhead Sign Bridge (24 Inch Dianeter)

*Monot ube Overhead Sign Bridge (30 Inch Dianeter)

*1310nm SFP Optic Mdul e

*CWDM SFP Optic Mdul e

At t enuat or

*Opti cal

Filter

*Opti cal

*Pedestrian Signal

Face (16) (Countdown)

*Traffic Signal

Face (12-12-12)

*Communi cat i ons Cabi net

*Communi cati ons Cabi net (Type 2)

*Traffic Signal Controller Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

2.000

93, 915. 99000

1. 000
EACH
173, 088. 44000

11. 000

EACH
505. 98000
23.000

EACH
1, 306. 65000
34. 000

EACH
103. 42000
28. 000

EACH
806. 23000
12. 000

EACH
556. 03000
24.000

EACH
811. 80000
10. 000

EACH

11, 804. 37000

1. 000
EACH
13, 294. 51000

2.000
EACH
34, 757. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 29

ESTI MATE RUN 10/ 06/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 14: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1240 614-72860

1245

614- 72863

1250

614- 72864

1255

614- 72887

1260

614- 72896

1265

614-80000

1270

614- 80385

1275

614-81125

1280

614-81135

1285

614-81140

1290 614-81150

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

*Pedestrian Push Button

*Pedestrian Push Button Post Assenbly

*Fire Preenption Unit

*M crowave Vehicl e Radar Detector

*|I ntersection Detection System (Canera)(lnstall

*Fl ashi ng Beacon

Runbl e Strip

*Traffic Signal-Light

Pol e Steel (1-25 Foot

*Traffic Signal-Light Pole Steel (1-35 Foot

*Traffic Signal-Light Pole Steel (1-40 Foot

*Traffic Signal-Light Pole Steel (1-50 Foot

nly)

Arm

Arm

Arm

Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

12. 000

189. 05000

3. 000

1, 056. 44000

8. 000

2,424.26000

5. 000
EACH

13, 043. 19000

2.000
EACH

10, 700. 00000

1. 000

5, 350. 00000

54,912. 000
LF
0. 43000

4. 000

13, 116. 58000

2.000

13, 806. 05000

1. 000
EACH
15, 396. 27000

1.000
EACH
16, 235. 87000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 30

ESTI MATE RUN 10/ 06/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 14: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1295 614-84000 *Traffic Signal Pedestal Pole Steel 7.000 0. 000
EACH 0. 000 0. 00
839. 60000 0. 000 0. 00
1300 614-86737 *Surface Sensor 1. 000 0. 000
EACH 0. 000 0. 00
64, 498. 67000 0. 000 0.00
1305 614-86800  *Uninterrupted Power Supply 8. 000 0. 000
EACH 0. 000 0. 00
11, 509. 68000 0. 000 0. 00
1310 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 10, 675. 000 0. 000
LF 0. 000 0. 00
8. 45000 0. 000 0.00
1315 614-87024  *Fiber Optic Ternination Panel (24 Fiber) 10. 000 0. 000
EACH 0. 000 0. 00
939. 68000 0. 000 0. 00
1320 614-87320 *Closed Circuit Tel evision 4.000 0. 000
EACH 0. 000 0. 00
4,781. 80000 0. 000 0.00
1325 614-87333 *Closed Circuit Television Camera (Traffic 2.000 0. 000
Surveill ance)
EACH 0. 000 0. 00
4,781. 80000 0. 000 0. 00
1330 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
13, 233. 35000 0. 000 0.00
1335 614-87364 *Closed Circuit Television Pole with Lowering Device 2.000 0. 000
50 Fee
( EACH 0. 000 0. 00
7,584.16000 0. 000 0. 00
1340 614-87402 *Breakaway Tapered | TS Pole Steel (40 Feet) 3. 000 0. 000
EACH 0. 000 0. 00
3,842.12000 0. 000 0.00
1345 614-87692  *Ethernet Switch Type || 12. 000 0. 000
EACH 0. 000 0. 00

6, 950. 29000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1350 615-00030 Embanknent Protector Type 3 33. 000 0. 000
EACH 0. 000 0. 00
1, 277. 71000 0. 000 0. 00
1351 619-10247 24 In Weld Steel Pipe (J) 100. 000 100. 000
LF 0. 000 0. 00
583. 41000 100. 000 58, 341. 00
1355 621-00450 *Det our Pavenent (TYPE 1) 35, 275. 000 5, 491. 000
Sy 0. 000 0. 00
47.13000 5,491. 000 258, 790. 83
1360 621-00450 *Det our Pavenent (TYPE 2) 11, 496. 000 4,802. 000
SY 167. 000 5,121. 89
30. 67000 4, 969. 000 152, 399. 23
1365 621-00450 *Det our Pavenent (TYPE 3) 2,789.000 0. 000
5% 0. 000 0. 00
42. 45000 0. 000 0. 00
1366 621-00451 Det our Pavenent 100. 000 51. 410
TON 0. 000 0. 00
81. 41000 51.410 4,185. 29
1370 623-00602 2 Inch Plastic Pipe (Irrigation/Sleeve) 718. 000 0. 000
LF 182. 000 2,748.20
15. 10000 182. 000 2,748. 20
1375 623-00606 6 Inch Plastic Pipe (Irrigation/Sleeve) 718. 000 0. 000
LF 182. 000 3,472.56
19. 08000 182. 000 3,472.56
1380 624-20300 Detour Drainage Pipe (Cl ass 0) 4,802. 000 1, 964. 000
LF 80. 000 5,168. 00
64. 60000 2,044.000 132, 042. 40
1385 624-29013 12 Inch Drai nage Pipe (Class 9) (Conplete In Place) 29. 000 0. 000
LF 0. 000 0. 00
181. 17000 0. 000 0. 00
1390 624-29019 18 Inch Drainage Pipe (Class 9) (Conplete In Place) 4, 043. 000 1, 032. 000
LF 204. 000 18,294.72

89. 68000 1, 236. 000 110, 844. 48



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1395 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 1, 893. 000 1, 233. 500
LF 110. 000 13, 951. 30
126. 83000 1, 343. 500 170, 396. 11
1400 624-29031 30 Inch Drainage Pipe (Class 9) (Conplete In Place) 1, 255. 000 978. 000
LF 277.000 35, 669. 29
128. 77000 1, 255. 000 161, 606. 35
1405 624-29037 36 Inch Drainage Pipe (Class 9) (Conplete In Place) 652. 000 0. 000
LF 0. 000 0. 00
213. 27000 0. 000 0. 00
1410 624-29049 48 Inch Drainage Pipe (Cass 9) (Conplete In Place) 396. 000 0. 000
LF 226. 000 53, 882. 92
238. 42000 226. 000 53, 882. 92
1415 624-29061 60 Inch Drainage Pipe (Class 9) (Conplete In Place) 439. 000 0. 000
LF 0. 000 0.00
343. 90000 0. 000 0. 00
1420 624-49019 18 Inch Equival ent Drainage Pipe Elliptical (C ass 9) 31. 000 0. 000
Co
(Comp LF 0. 000 0. 00
142. 29000 0. 000 0. 00
1425 624-49025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 9) 148. 000 148. 000
Conpl
(Corp LF 0. 000 0.00
134. 07000 148. 000 19, 842. 36
1430 625-00000 Construction Surveying 1. 000 0. 180
LS 0. 030 31, 443. 04
1, 048, 101. 17000 0. 210 220, 101. 25
1435 626-00100  *Mobilization (w thout Autopay) 1. 000 0.500
LS 0. 000 0.00
7,042,174.59000 0. 500 3,521, 087. 30
1440 626-00100  Mbbilization (without Autopay) (OVERHEAD) 1. 000 0.210
LS 0. 030 317,513.70
10, 583, 789. 89000 0. 240 2,540, 109. 57
1445 626-01111  *Public Informati on Management (Tier |) 726. 000 129. 000
DAY 19. 000 1,728.05

90. 95000 148. 000 13, 460. 60



CONTI D

CAT NO0200

1450

1455

1460

1465

1470

1475

1480

1485

1490

1495

1500

627-00008

627-00013

627-01010

627-01011

627-30323

627-30328

630- 00000

630- 00007

630- 00015

630- 00017

630- 00030

C23018
23018-BID

ROADWAY

*Modi fi ed Epoxy Pavenent

*Pr ef or med

*Pr ef or med

*Pr ef or med

1)(In

*Pr ef or med

NHPP0253- 074

Li ne) (Type |

*Fl aggi ng

*Traffic Control

*Uni f or med

*Traffic Control

*Courtesy Patrol

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Mar ki ng 1, 743. 000
GAL
101. 99000
*Paverment Marking Paint (H gh Build) 5,180. 000
GAL
54. 42000
Pl astic Pavenment Marking (Type 1) (Inlaid) 1, 183. 000
SF
17. 42000
Pl astic Pavenent Marking (Contrast)(Inlaid) 16, 203. 000
SF
21.22000
Pl asti c Pavenment Marking (Word-Synbol ) (Type 1, 648. 000
SF
45. 07000
Pl astic Pavenent Marking (XwWal k- St op 2,022. 000
SF
17. 49000
10, 000. 000
HOUR
30. 42000
I nspection 240. 000
DAY
162. 94000
Traffic Control Coordination 150. 000
HOUR
54. 31000
Managenent ( Speci al) 900. 000
DAY
760. 41000
0. 000
DAY

535. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 580
0. 000
. 580

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 637. 500
. 500

6, 990. 000

28. 000
5. 000
33. 000

12. 750
2.000
14.750

225.000
26. 000

. 000

0. 000
0. 000
0. 000
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10,723

814.

108.

19,770

.00

.00

.00

.00

.00

.00

05

66

.00

09: 14: 33

AMOUNT

15, 650

212, 635

5,377

801.

190, 862

.00

10

.00

.00

.00

.00

80

02

07

91

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1501 900- 00005 Added Item (Day)/ Courtesy Patrol 786. 000 113. 750
DAY 19. 000 10, 165. 00
535. 00000 132. 750 71, 021. 25
1505 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 000
LS 0. 000 0. 00
2,715. 73000 0. 000 0. 00
1510 630-00041  *Traffic Incident Managenment Plan |nplementation 36. 000 0. 000
MON 0. 000 0. 00
651. 78000 0. 000 0. 00
1515 630-80001 *Fl ashi ng Beacon (Portabl e) 25. 000 0. 000
EACH 0. 000 0. 00
651. 78000 0. 000 0. 00
1519 630-80335 Barricade (3 MA) (Tenp) 30. 000 8. 000
EACH 0. 000 0.00
160. 50000 8. 000 1, 284. 00
1520 630-80336 *Barricade (Type 3 MB) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
217. 26000 0. 000 0. 00
1525 630- 80337 *Barricade (Type 3 MC) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
325. 89000 0. 000 0. 00
1530 630-80341  *Construction Traffic Sign (Panel Size A) 257. 000 81. 500
EACH 11. 000 956. 01
86. 91000 92. 500 8,039. 18
1535 630-80342 *Construction Traffic Sign (Panel Size B) 187. 000 56. 500
EACH 0. 000 0.00
108. 63000 56. 500 6,137. 60
1540 630-80343 *Construction Traffic Sign (Panel Size Q) 15. 000 0.500
EACH 0. 000 0. 00
119. 50000 0. 500 59.75
1545 630-80344  *Construction Traffic Sign (Special) 1, 000. 000 60. 000
SF 0. 000 0.00

16. 30000 60. 000 978. 00



CONTI D:

PREV QTY/

CAT NO0200

1550

1555

1560

1565

1570

1575

1580

1585

1590

1595

1600

630- 80350

630- 80355

630- 80358

630- 80360

630- 80364

630- 80367

630- 80370

630-80378

630- 80380

630- 85006

630- 85010

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

ROADWAY

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Barrier (Tenporary)

G are Screen (Tenporary)

*Traffic Cone

*| npact Attenuator (Sand Filled Plastic Barrel)

(Tenmpor ary)

*| npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

500. 000

EACH
32. 59000
2.000

EACH
8, 690. 36000
(c 4. 000

EACH
48. 89000
307. 000

EACH
48. 89000
200. 000

EACH
59. 75000
2.000

EACH
5, 431. 47000
70, 575. 000

LF
49. 55000
29, 500. 000
LF

20. 28000
500. 000

EACH
13. 03000
6. 000

EACH
5, 129. 78000
38. 000

EACH

7,060. 91000

QrY TH'S PERI OD
QTY TO DATE

27.
. 000
27.

32, 370.
0.
32, 370.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

000

000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 500
. 000
. 500
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 14: 33

AMOUNT

48.

7,504,

1, 613.

1, 603, 933.

16, 345.

2, 564.

31, 774.

.00

.00

89

62

25

.00

50

68

.00

89

10



CONTI D

ROADWAY

CAT NO0200

1605 630-85041

1610

630- 86810

1611

900- 00007

1612

900- 00007

1615

632- 00000

1620

700- 70010

1625

700- 70012

1630

700-70013

1635

700- 70016

1640

700-70018

1645 700-70019

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON
*Mobi | e Attenuat or
*Traffic Signal (Tenporary)

Added Item (Each)/ Added Item (Each)/ Tenp Traffic
Li ght Extra Work East SH 60

Added Item (Each)/ Added Item (Each)/ Tenp Traffic

Li ght Extra Work West SH 60
Ni ght Work Lighting
F/ A M nor Contract Revisions

F/ A Asphal t Pavenent |ncentive

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

200. 000

706. 09000

3. 000
EACH
131, 221. 48000

1.000
EACH
28, 249. 07000

1. 000
EACH
36, 128. 55000

1.000
LS
170, 293. 18000

1, 080, 000. 000
F A
1. 00000

270, 635. 000

1. 00000

838, 382. 000
F A
1. 00000

442, 767.000

1. 00000

400, 000. 000
F A
1. 00000

707, 146. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

137. 000
9. 000
146. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 345
0. 025
0.370

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

150, 923. 120
47,648. 370
198, 571. 490

0. 000
0. 000
0. 000

0. 000
1, 250. 840
1, 250. 840

Page 37

ESTI MATE RUN 10/ 06/ 2021

6, 354

131, 221.

28, 249

36, 128

4,257

47, 648

1,250

81

48

07

55

33

.00

.00

.00

37

.00

84

09: 14: 33

AMOUNT

103, 089

131, 221.

28, 249

36, 128

63, 008

198, 571.

1, 250

14

48

07

55

48

.00

.00

.00

49

.00

84



CONTI D

ROADWAY

CAT NO0200

1650 700-70023

1655

700- 70035

1660

700- 70035

1665

700- 70035

1670

700- 70155

1675

700- 70589

1680

700- 70594

1685

700- 71000

1686

900- 00006

1980 900-00014

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*F/ A On- The-Job Trai nee

F/' A (42-1 NCH WATERLI NE WARRANTY)

F/ A (ELECTRI C SERVI CE)

F/ A (FlI ELD LABORATORY EQUI PMENT)

Surface Course Maintenance

F/ A Pavenent

F/ A Envi ronnent al

Health & Safety Managenent

F/ A DRB Standing Conmittee

CMGC Overrun Pool

Added Item (Dol lar)/ Wrking Time Violation

F A

Added Item (Lunp Sum)/ Place and Renpve Tenp Enb and

ABC( RAP)

CAT 0200

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

150, 000. 000

1. 00000

150, 000. 000

1. 00000

150, 000. 000

1. 00000

5, 000. 000

1. 00000

50, 000. 000

1. 00000

10, 000. 000

1. 00000

50, 000. 000

1. 00000

2,546, 140. 000

1. 00000

0. 000

1. 00000

0.500

5, 569. 00000

CURRENT AMT $04, 028,492.12$ 4,157, 246

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

87, 734.090
51, 758. 160
139, 492. 250

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

66 $23, 339, 007
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51, 758

09: 14: 33
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

16
139, 492. 25

.00
0. 00

.00
2,784.50



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1690 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
116, 586. 02000 1. 000 116, 586. 02
1691 700- 70034 F/ A NB LTR Pi er Cap Footing Renoval 54, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1695 202-00405 Rernoval of Piling 14. 000 14. 000
EACH 0. 000 0. 00
2,242. 73000 14. 000 31, 398. 22
1700 202-05150 Sandbl asti ng 415. 000 0. 000
SF 0. 000 0.00
1.10000 0. 000 0. 00
1705 206-00000  Structure Excavation 605. 000 605. 000
cY 0. 000 0.00
14. 87000 605. 000 8, 996. 35
1710 206-00065 Structure Backfill (FlowFill) 40. 000 40. 000
cY 0. 000 0.00
241. 43000 40. 000 9, 657. 20
1715 206- 00100 Structure Backfill (Cass 1) 844. 000 844. 000
cY 0. 000 0.00
43. 44000 844. 000 36, 663. 36
1720 206- 00200 Structure Backfill (dass 2) 50. 000 0. 000
cY 0. 000 0.00
32. 46000 0. 000 0. 00
1725 206-00360  Mechanical Reinforcement of Soil 772. 000 772.000
cY 0. 000 0.00
20. 03000 772.000 15, 463. 16
1730 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 263. 000 0. 000
TON 0. 000 0.00
127. 75000 0. 000 0. 00
1735 408-01100 Joi nt Seal ant 124. 000 0. 000
LF 0. 000 0. 00

17. 92000 0. 000 0. 00



CONTI D:

STRUCTURES

CAT NO0300

1740 502-00100

1745

502- 00460

1750

502- 00500

1755

502- 02010

1760

502- 11274

1765

503- 00042

1770

503- 00310

1775

515- 00120

1780

518- 00000

1785

601- 03000

1790 601- 04550

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Drilling Hole to Facilitate Pile Driving

Pile Tip

Conpl et e Joi nt

Penetration (CIJP) Splice

Dynanmic Pile Test

St eel

Piling (HP 12x74)

*Drilled Shaft

(42 I nch)

Crosshol e Sonic Logging Testing

*Wat er proofi ng (Menbrane)

Seal er

Bri dge Conpression Joint

Concrete Class D

Concrete Class G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
737. 000
LF
34. 20000
14. 000
EACH
227. 95000
0. 000
EACH
1, 297. 79000
2.000
EACH
2, 568. 00000
807. 000
LF
104. 42000
413. 610
LF
364. 25000
5. 000
EACH
3, 156. 50000
1, 594. 000
%
16. 54000
130. 000
LF
125. 87000
127. 000
cy
501. 88000
453. 100
cy

1, 001. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

737.000
0. 000
737.000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

807. 000
0. 000
807. 000

413.610
0. 000
413.610

5. 000
0. 000
5. 000

0. 000
1, 594. 000
1, 594. 000

0. 000
130. 000
130. 000

9. 800
115. 300
125.100

453. 100
0. 000
453. 100
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26, 364.

16, 363.

57, 866.

.00

.00

.00

.00

.00

.00

.00

76

10

76

.00

09: 14: 33

AMOUNT

25, 205.

3, 191.

5, 136.

84, 266.

150, 657.

15, 782.

26, 364.

16, 363.

62, 785.

453, 915.

40

30

.00

00

94

44

50

76

10

19

58



CONTI D

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 41
ESTI MATE RUN 10/ 06/ 2021
09: 14: 33

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

1791 700-70034

1795

601- 40400

1800

602- 00020

1805

603-50015

1810

604- 25000

1815

606- 01402

1820

606- 01407

1825

606- 11035

1830

613- 00200

1835 618-01992

STRUCTURES

F/ A C-17-FE Pier Colum Elevation Correction

Concrete Stain

*Structural

*Rei nforcing Stee

(Epoxy Coat ed)

15 Inch Plastic Pipe

Vane Grate Inlet

Speci al

Transition Type BR1OB- GR3

Transition Type BR9-GR3

*Bridge Rail

Type 10 MASH

Condui t

*2 Inch Electrical

Prestressed Concrete Box (Depth Less Than 32

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15, 310. 000
FA
1. 00000
755. 000
sy
9. 43000
179, 105. 000
LB
1.21000
31. 000
LF
72.03000
1. 000
EACH
9, 459. 07000
4.000
EACH
3,867.20000
9. 000
EACH
3, 745. 00000
460. 000
LF
291. 50000
480. 000
LF
22. 25000
I nches) 11, 686. 000
SF
58. 81000
CAT 0300

CURRENT AMI $ 2,287,322.08 %

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

157, 680.
21,425
179, 105

000
000
000

25, 924. 25

216, 717. 05

31. 000
0. 000 0.

31. 000

00

2,232.93

1. 000
0. 000 0.
1. 000

00

9, 459. 07

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
460.
460.

000
000

134, 090. 00

134, 090. 00

0. 000
476. 000
476. 000

10, 591. 00

10, 591. 00

11, 686
0. 000 0.
000

000
00

11, 686. 687, 253

271,199.87 $ 2,122,776



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Walls

1840 206- 00000 Structure Excavation 4, 200. 000 0. 000
cY 0. 000 0. 00
14. 87000 0. 000 0.00
1845 206-00050  Structure Backfill (Special) 1, 235. 000 0. 000
cY 0. 000 0.00
67.16000 0. 000 0. 00
1850 206-00100 Structure Backfill (Cass 1) 9, 815. 000 0. 000
cY 0. 000 0. 00
43. 44000 0. 000 0.00
1855 206- 00200 Structure Backfill (Cass 2) 1, 020. 000 0. 000
cY 0. 000 0.00
32. 46000 0. 000 0. 00
1860 206- 00360 Mechani cal Rei nforcement of Soil 3, 441. 000 0. 000
cY 0. 000 0. 00
20. 03000 0. 000 0.00
1865 420- 00000 Ceonenbr ane 2, 090. 000 0. 000
5% 0. 000 0.00
14. 52000 0. 000 0. 00
1870 504-04420 Precast Panel Facing 6, 625. 000 0. 000
SF 0. 000 0. 00
45. 48000 0. 000 0.00
1875 601- 03050 Concrete Class D (Wall) 182. 000 0. 000
cY 0. 000 0.00
983. 61000 0. 000 0. 00
1880 601-40400 *Structural Concrete Stain 1, 107. 000 0. 000
Sy 0. 000 0. 00
9. 43000 0. 000 0.00
1885 602- 00000 *Rei nforcing Steel 11, 365. 000 0. 000
LB 0. 000 0.00
1. 06000 0. 000 0. 00
1890 602-00020 *Reinforcing Steel (Epoxy Coated) 10, 270. 000 0. 000
LB 0. 000 0. 00

1.21000 0. 000 0. 00



CONTI D:

C23018
23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 43
ESTI MATE RUN 10/ 06/ 2021

CAT NO0301

1895 607-55110

CAT NO0400

1900 620-00012

1905 620-00020

CAT NO1300

1910 304-06007

walls

Saf ety Rail (Cable)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Laboratory (C ass 2)

Sanitary Facility

Water Quality

Aggr egat e Base Course (C ass 6)

1915 507-00100 Concrete Slope and Ditch Paving (Reinforced)
1920 601-01000 Concrete Class B

1925 602- 00000 *Rei nforcing Steel

1930 604-00310 Inlet Type C (10 Foot)

1935 604- 00505 Inlet Type D (5 Foot)

1940 604-19105 Inlet Type R L 5 (5 Foot)

ESTI MATE NO. 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
614. 000 0. 000
LF 0. 000 0. 00
38. 72000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 1,243, 148.14$ 0.00$ 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
9, 722. 56000 0. 000 0. 00
12. 000 7.000
EACH 0. 000 0. 00
3, 745. 00000 7.000 26, 215. 00
CAT 0400  CURRENT AMT $  54,662.56 $ 0.00$  26,215.00
80. 000 0. 000
oy 0. 000 0. 00
37. 54000 0. 000 0. 00
7.000 0. 000
oy 0. 000 0. 00
1, 402. 60000 0. 000 0. 00
41. 000 0. 000
oy 0. 000 0. 00
880. 90000 0. 000 0. 00
10, 250. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1.000 0. 000
EACH 0. 000 0. 00
5, 839. 87000 0. 000 0. 00
3. 000 0. 000
EACH 0. 000 0. 00
5,571. 28000 0. 000 0. 00
4.000 0. 000
EACH 2.000 15, 441. 72
7, 720. 86000 2. 000 15, 441. 72



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44

PCN: 23018-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0008 09: 14: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality

1945 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 1. 000 8, 556. 37
8, 556. 37000 1. 000 8, 556. 37
1950 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00
34, 294. 73000 0. 000 0.00
1955 604- 30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 1.000 5,873.91
5, 873. 91000 1. 000 5,873.91

1960 624-29019 18 Inch Drai nage Pipe (Class 9) (Conplete In Place) 590. 000 0. 000
LF 153. 000 13,721.04
89. 68000 153. 000 13,721.04
1965 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 220. 000 0. 000
LF 0. 000 0. 00
126. 83000 0. 000 0. 00
1970 624-29031 30 Inch Drainage Pipe (Class 9) (Conplete In Place) 642. 000 0. 000
LF 349. 000 44,940. 73
128. 77000 349. 000 44,940. 73
1975 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 226. 000 0. 000
LF 226. 000 53, 882. 92
238. 42000 226. 000 53, 882. 92

CAT 1300 CURRENT AMI $  408,193.08$ 142,416.69%  142,416.69

PRQJECT TOTAL CURRENT AMI $08, 021, 817.98$ 4,570, 863. 22 $25, 630, 415. 90



